

Davidson, NC Climate Action Plan – Schedule of Deliverables (DRAFT)

April

- Kick-Off meeting ✓

June

- Data request forms/Data collection (*updated to: Review 2019 GHG Inventory and recommend any changes*)
- Draft Engagement Plan
- Draft community survey designs (2)
- Description of inventory methodologies

July

- Municipal and community greenhouse gas inventories (in ClearPath)
- BAU and ABAU forecasts for municipal and community emissions
- Draft climate mitigation and resiliency actions/initiatives (up to 20)
- Draft scoring matrix used to prioritize actions/initiatives
- Final Engagement Plan
- Final community survey designs (2)
- Online community event (1 of 2) (tentative)

August

- Final climate mitigation and resiliency actions/initiatives (up to 20)
- Final scoring matrix used to prioritize actions/initiatives
- Brief memo (1-2 pages) describing the climate action/initiative selection process

September

- Draft climate action goals and targets

October

- Final climate action goals and targets
- Set of key performance indicators (KPIs) used to track action/initiative progress
- Written summary of challenges and opportunities in meeting goals and targets

November

- Draft Climate Action Plan
- Final Climate Action Plan
- Online community event (2 of 2) (tentative)

December

- Final Climate Action Plan
- Adoption by Board of Commissioners